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ESTIMATE RUN 08/04/2010

ESTIMATE SUMMARY 14:55:13

CONTID: C17265         ESTIMATE NO: 0011 PROG 2005

PCN: 17265-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: Shaffers Crossing PERCENT TIME:

PROJECT NO: ES1 2854-117                  

US 285: Shaffers Crossing

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HUDICK EXCAVATING, INC. PAY PERIOD ENDING 08/04/2010 DATE TIME STARTED 08/26/2009

1700 N. PARK ST., YELLOWSTONE SUITE DATE LET 07/16/2009 DATE WORK BEGAN

 DATE AWARDED 08/05/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/25/2009 DATE ACCEPTED

CASTLE ROCK CO 80109     303-688-9500 DATE NOTICE TO PROCEED 08/26/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,822,068.11 PARTICIPATING $ $ 420,336.00

AWARD PROJECT AMT: 7,361,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -61,037.02

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,610.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.46

WORK DAYS

WORK DAYS

35.07%

5,727,747.09

420,336.00

359,298.98

346,688.90

$

$

$

$

3,094,321.02

0.00

3,094,321.02

510,094.05

3,604,415.07

-89,445.61

0.00

3,514,969.46

0.00

AMOUNT DUE 3,514,969.46 346,688.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 346,688.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

112.0 TIME ALLOW: 325

ORIG TIME ALLOW: 325
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.900

0.000

201-00000  
 

1.000

L S 

75,345.40000 67,810.860.900

0.00

0006 REMOVAL OF TREE 11.000

0.000

202-00010  
 

11.000

EACH

600.00000 6,600.0011.000

0.00

0010 REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

1,551.00000 1,551.001.000

0.00

0015 REMOVAL OF INLET 0.000

0.000

202-00019  
 

3.000

EACH

685.00000 0.000.000

0.00

0020 REMOVAL OF RIPRAP 0.000

0.000

202-00027  
 

40.000

SY  

16.00000 0.000.000

0.00

0025 REMOVAL OF PIPE 277.000

0.000

202-00035  
 

335.000

LF  

13.50000 3,739.50277.000

0.00

0030 REMOVAL OF DELINEATOR 42.000

0.000

202-00090  
 

108.000

EACH

6.00000 252.0042.000

0.00

0035 REMOVAL OF MEDIAN COVER 953.000

5.000

202-00195  
 

958.000

SY  

13.58000 13,009.64958.000

67.90

0040 REMOVAL OF CURB AND GUTTER 3,073.000

31.000

202-00203  
 

3,281.000

LF  

7.19000 22,317.763,104.000

222.89

0045 REMOVAL OF ASPHALT MAT 1,620.000

556.000

202-00220  
 

15,521.000

SY  

0.87000 1,893.122,176.000

483.72

0046 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

8,300.000

SY  

0.87000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

28,692.000

SY  

2.01000 0.000.000

0.00

0051 SAWING ASPHALT MATERIAL (10 INCH) 1,197.000

731.000

202-05030  
 

1,928.000

LF  

2.20000 4,241.601,928.000

1,608.20

0055 REMOVAL OF PAVEMENT MARKING 3,118.000

1,811.000

202-00250  
 

12,000.000

SF  

0.97000 4,781.134,929.000

1,756.67

0060 REMOVAL OF GROUND SIGN 11.000

1.000

202-00810  
 

27.000

EACH

36.00000 432.0012.000

36.00

0065 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

1.000

EACH

67.00000 0.000.000

0.00

0070 *REMOVAL OF FLASHING BEACON 1.000

0.000

202-00825  
 

1.000

EACH

103.00000 103.001.000

0.00

0075 *REMOVAL OF FENCE 1,838.000

0.000

202-01000  
 

2,613.000

LF  

0.67000 1,231.461,838.000

0.00

0080 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

913.000

LF  

3.25000 0.000.000

0.00

0085 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

4.000

EACH

97.00000 0.000.000

0.00

0090 PLUG CULVERT 0.000

0.000

202-04001  
 

3.000

EACH

167.00000 0.000.000

0.00

0095 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 26,843.000

3,415.000

203-00010  
 

83,699.000

CY  

12.17000 368,239.8630,258.000

41,560.55
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0097 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) PHASE II 
DETOUR (REVISED)

0.000

0.000

203-00010  
 

0.000

CY  

12.17000 0.000.000

0.00

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,860.000

0.000

203-00060  
 

4,573.000

CY  

11.35000 43,811.003,860.000

0.00

0101 EMBANKMENT MATERIAL (COMPLETE IN PLACE) PHASE II DETOUR
(REVISED)

0.000

0.000

203-00061  
 

0.000

TON 

11.35000 0.000.000

0.00

0105 MUCK EXCAVATION 4,193.000

0.000

203-00100  
 

4,193.000

CY  

20.00000 83,860.004,193.000

0.00

0110 BLADING 0.000

0.000

203-01500  
 

50.000

HOUR

109.00000 0.000.000

0.00

0115 DOZING 9.000

0.000

203-01550  
 

50.000

HOUR

133.00000 1,197.009.000

0.00

0120 *POTHOLING 114.000

7.000

203-01597  
 

121.000

HOUR

308.00000 37,268.00121.000

2,156.00

0125 STRUCTURE EXCAVATION 189.200

0.000

206-00000  
 

456.000

CY  

6.58000 1,244.94189.200

0.00

0130 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

41.000

CY  

13.08000 0.000.000

0.00

0135 TOPSOIL 0.000

0.000

207-00205  
 

1,500.000

CY  

2.73000 0.000.000

0.00

0140 STOCKPILE TOPSOIL 3,378.000

0.000

207-00210  
 

3,378.000

CY  

3.29000 11,113.623,378.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

352.000

CY  

8.25000 0.000.000

0.00

0150 STOCKPILE WETLAND TOPSOIL 104.000

0.000

207-00310  
 

352.000

CY  

11.00000 1,144.00104.000

0.00

0155 *EROSION LOG (12 INCH) 4,750.000

2,070.000

208-00002  
 

6,820.000

LF  

4.52000 30,826.406,820.000

9,356.40

0156 ADDED ITEM (FOOT)/ EROSION LOG (RECYCLED RUBBER) 1,080.000

0.000

900-00012  
 

1,080.000

LF  

6.50000 7,020.001,080.000

0.00

0160 *SILT BERM 0.000

0.000

208-00004  
 

250.000

LF  

10.25000 0.000.000

0.00

0165 *SILT FENCE 154.000

0.000

208-00020  
 

1,500.000

LF  

1.22000 187.88154.000

0.00

0170 *GRAVEL BAG 280.000

0.000

208-00034  
 

400.000

LF  

5.50000 1,540.00280.000

0.00

0175 *CHECK DAM 5.000

0.000

208-00040  
 

33.000

EACH

128.00000 640.005.000

0.00

0180 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

8.000

EACH

833.00000 1,666.002.000

0.00

0185 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000

0.000

208-00051  
 

500.000

LF  

5.50000 0.000.000

0.00

0190 STABILIZED CONSTRUCTION ENTRANCE 9.000

0.000

208-00070  
 

9.000

EACH

1,152.00000 10,368.009.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 112.000

37.000

208-00103  
 

800.000

HOUR

38.50000 5,736.50149.000

1,424.50

0200 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 31.500

5.000

208-00105  
 

400.000

HOUR

68.75000 2,509.3836.500

343.75

0205 EROSION CONTROL SUPERVISOR 198.000

19.000

208-00206  
 

325.000

DAY 

69.75000 15,135.75217.000

1,325.25

0210 *RESET GROUND SIGN 7.000

0.000

210-00810  
 

8.000

EACH

154.00000 1,078.007.000

0.00

0215 *MODIFY INLET 5.000

0.000

210-04020  
 

5.000

EACH

2,143.00000 10,715.005.000

0.00

0220 *ROCK REINFORCEMENT (DOWELS) 300.000

47.500

211-01111  
 

750.000

LF  

15.00000 5,212.50347.500

712.50

0225 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.000

ACRE

549.00000 0.000.000

0.00

0230 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

3.000

ACRE

1,898.00000 0.000.000

0.00

0235 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

3.500

ACRE

692.00000 0.000.000

0.00

0240 *FLEXIBLE GROWTH MEDIUM 1.930

0.000

213-00009  
 

1.930

ACRE

3,539.00000 6,830.271.930

0.00

0245 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,000.000

LB  

2.25000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *SOIL BINDER 1.340

0.000

213-00100  
 

1.340

ACRE

503.00000 674.021.340

0.00

0255 *PERENNIALS (2.25 INCH POT) 0.000

0.000

214-00905  
 

800.000

EACH

2.50000 0.000.000

0.00

0260 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

400.000

EACH

2.00000 0.000.000

0.00

0265 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

1,500.000

SY  

2.48000 0.000.000

0.00

0270 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

25.000

HOUR

97.00000 0.000.000

0.00

0275 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 22.880

0.000

403-00720  
 

235.000

TON 

82.00000 1,876.1622.880

0.00

0276 ADDED ITEM (DOLLAR)/ HOT MIX ASPHALT (EMERGENCY POTHOLE
REPAIR)

2,946.000

0.000

900-00006  
 

2,946.000

DOL 

1.00000 2,946.002,946.000

0.00

0280 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

7,675.670

TON 

59.33000 0.000.000

0.00

0285 *HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

5,357.000

TON 

66.43000 0.000.000

0.00

0286 ADDED ITEM (TON)/ HMA (TEMPORARY) 0.000

1,784.670

900-00024  
 

1,784.670

TON 

59.33000 105,884.471,784.670

105,884.47

0290 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

3,175.000

GAL 

2.87000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

269.000

CY  

40.50000 0.000.000

0.00

0300 RIPRAP (12 INCH) 111.000

0.000

506-00212  
 

111.000

CY  

50.00000 5,550.00111.000

0.00

0305 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

10.000

CY  

308.00000 0.000.000

0.00

0310 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

2.000

TON 

446.00000 0.000.000

0.00

0315 *STRUCTURAL PLATE PIPE (132 INCH) 32.000

0.000

510-00132  
 

32.000

LF  

519.00000 16,608.0032.000

0.00

0320 *CONCRETE CLASS B 80.400

0.000

601-01000  
 

87.000

CY  

411.75000 33,104.7080.400

0.00

0325 *REINFORCING STEEL 6,052.000

0.000

602-00000  
 

6,052.000

LB  

0.87000 5,265.246,052.000

0.00

0330 18 INCH REINFORCED CONCRETE PIPE 29.000

54.000

603-01180  
 

358.000

LF  

37.50000 3,112.5083.000

2,025.00

0335 24 INCH REINFORCED CONCRETE PIPE 241.000

48.000

603-01240  
 

1,034.000

LF  

50.92000 14,715.88289.000

2,444.16

0340 30 INCH REINFORCED CONCRETE PIPE 237.000

0.000

603-01300  
 

237.000

LF  

60.75000 14,397.75237.000

0.00

0345 36 INCH REINFORCED CONCRETE PIPE 137.000

0.000

603-01360  
 

137.000

LF  

88.50000 12,124.50137.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 MATERIAL ALLOWANCE 36 INCH REINFORCED CONCRETE PIPE 0.000

0.000LF  

54.15000 0.000.000

0.00

0350 18 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

2.000

EACH

837.00000 837.001.000

0.00

0355 24 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

6.000

EACH

944.00000 944.001.000

0.00

0360 30 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05030  
 

2.000

EACH

975.00000 0.000.000

0.00

0365 36 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05036  
 

1.000

EACH

1,160.00000 1,160.001.000

0.00

0365 MATERIAL ALLOWANCE 36 INCH REINFORCED CONCRETE END 
SECTION

0.000

0.000EACH

630.00000 0.000.000

0.00

0368 6 INCH PLASTIC PIPE 0.000

200.000

603-50006  
 

200.000

LF  

15.25000 3,050.00200.000

3,050.00

0370 18 INCH PLASTIC PIPE 380.000

0.000

603-50018  
 

380.000

LF  

28.50000 10,830.00380.000

0.00

0375 PLACE 12 INCH FLEXIBLE PIPE 0.000

0.000

603-60120  
 

25.000

LF  

34.00000 0.000.000

0.00

0380 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

5.000

EACH

2,328.00000 0.000.000

0.00

0385 *INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

4.000

EACH

3,135.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *INLET TYPE C (15 FOOT) 0.000

0.000

604-00315  
 

1.000

EACH

5,350.00000 0.000.000

0.00

0395 *INLET TYPE C (SPECIAL) 0.900

0.000

604-00350  
 

3.000

EACH

3,754.00000 3,378.600.900

0.00

0400 *VANE GRATE INLET SPECIAL 0.750

0.000

604-25000  
 

1.000

EACH

5,238.00000 3,928.500.750

0.00

0405 *VANE GRATE INLET (5 FOOT) 0.000

0.000

604-25005  
 

4.000

EACH

3,494.00000 0.000.000

0.00

0410 *VANE GRATE INLET (10 FOOT) 0.000

0.000

604-25010  
 

5.000

EACH

5,347.00000 0.000.000

0.00

0415 *VANE GRATE INLET (20 FOOT) 0.000

0.000

604-25020  
 

1.000

EACH

8,328.00000 0.000.000

0.00

0420 MANHOLE SLAB BASE (10 FOOT) 0.500

0.000

604-30010  
 

1.000

EACH

2,695.00000 1,347.500.500

0.00

0425 MANHOLE SLAB BASE (15 FOOT) 1.000

0.500

604-30015  
 

2.000

EACH

4,027.00000 6,040.501.500

2,013.50

0426 6 INCH PIPE UNDERDRAIN 400.000

0.000

605-83560  
 

400.000

LF  

38.50000 15,400.00400.000

0.00

0430 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

5,363.000

LF  

11.80000 0.000.000

0.00

0435 *GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

336.000

LF  

74.50000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

4.000

EACH

749.00000 0.000.000

0.00

0445 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,046.00000 0.000.000

0.00

0450 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

4.000

EACH

544.00000 0.000.000

0.00

0455 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

1.000

EACH

677.00000 0.000.000

0.00

0460 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

3,129.00000 0.000.000

0.00

0465 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

4.000

EACH

1,703.00000 0.000.000

0.00

0470 *END POST 6.000

0.000

607-00005  
 

6.000

EACH

353.00000 2,118.006.000

0.00

0475 *CORNER AND LINE BRACE POST 6.000

0.000

607-00010  
 

17.000

EACH

184.00000 1,104.006.000

0.00

0480 *FENCE BARBED WIRE WITH METAL POSTS 1,444.000

0.000

607-01000  
 

3,200.000

LF  

1.54000 2,223.761,444.000

0.00

0485 *FENCE DEER 0.000

0.000

607-11350  
 

40.000

LF  

37.00000 0.000.000

0.00

0490 *FENCE (PLASTIC) 1,006.000

0.000

607-11525  
 

1,006.000

LF  

3.50000 3,521.001,006.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *MESH ANCHOR 53.000

0.000

607-55040  
 

55.000

EACH

127.00000 6,731.0053.000

0.00

0496 ADDED ITEM (DOLLAR)/ RE-DRILL MESH ANCHOR HOLES 1.000

0.000

900-00006  
 

1.000

DOL 

5,097.20000 5,097.201.000

0.00

0500 *MESH PIN 0.000

0.000

607-55060  
 

25.000

EACH

58.00000 0.000.000

0.00

0505 *WIRE MESH 0.000

0.000

607-55100  
 

75,000.000

SF  

1.49000 0.000.000

0.00

0510 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

1,390.000

LF  

7.18000 0.000.000

0.00

0515 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

16.000

EACH

18.00000 0.000.000

0.00

0520 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

81.000

EACH

36.00000 0.000.000

0.00

0525 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

40.000

EACH

37.00000 0.000.000

0.00

0530 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

5.000

EACH

39.00000 0.000.000

0.00

0535 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

2,360.000

LF  

9.85000 0.000.000

0.00

0540 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

230.000

LF  

16.50000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,539.00000 0.000.000

0.00

0550 *LIGHT STANDARD METAL (18 FOOT) 0.000

0.000

613-34180  
 

2.000

EACH

2,565.00000 0.000.000

0.00

0555 *LIGHT STANDARD METAL (40 FOOT) 0.000

0.000

613-34400  
 

5.000

EACH

2,975.00000 0.000.000

0.00

0560 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

7.000

EACH

821.00000 0.000.000

0.00

0560 MATERIAL ALLOWANCE LIGHT STANDARD FOUNDATION 7.000

0.000EACH

360.00000 2,520.007.000

0.00

0565 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

1.000

EACH

3,591.00000 0.000.000

0.00

0570 *LUMINAIRE METAL HALIDE (100 WATT) 0.000

0.000

613-75100  
 

2.000

EACH

513.00000 0.000.000

0.00

0575 *LUMINAIRE METAL HALIDE (250 WATT) 0.000

0.000

613-75250  
 

5.000

EACH

513.00000 0.000.000

0.00

0580 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

244.000

SF  

15.00000 0.000.000

0.00

0585 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

210.000

SF  

21.50000 0.000.000

0.00

0590 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

16.000

LF  

5.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

0.000

614-01502  
 

214.000

LF  

10.25000 0.000.000

0.00

0600 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

329.000

LF  

28.25000 0.000.000

0.00

0605 *FLASHING BEACON 0.000

0.000

614-80000  
 

1.000

EACH

1,231.00000 0.000.000

0.00

0606 RUMBLE STRIP (GRINDING) 68.000

0.000

614-80387  
 

68.000

LF  

59.25000 4,029.0068.000

0.00

0610 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

1.000

EACH

507.00000 0.000.000

0.00

0615 DETOUR CULVERT PIPE 325.000

0.000

617-03010  
 

580.000

LF  

64.00000 20,800.00325.000

0.00

0620 *DETOUR PAVEMENT 1,685.000

0.000

621-00450  
 

2,776.000

SY  

23.84000 40,170.401,685.000

0.00

0625 *CONSTRUCTION SURVEYING 0.318

0.042

625-00000  
 

1.000

L S 

46,156.00000 16,616.160.360

1,938.55

0630 *CONSTRUCTION SURVEYING (HOURLY) 70.000

8.000

625-00001  
 

100.000

HOUR

97.00000 7,566.0078.000

776.00

0635 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

188,001.00000 112,800.600.600

0.00

0640 PUBLIC INFORMATION SERVICES 0.400

0.100

626-01000  
 

1.000

L S 

10,520.00000 5,260.000.500

1,052.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 EPOXY PAVEMENT MARKING 37.000

0.000

627-00005  
 

484.000

GAL 

59.50000 2,201.5037.000

0.00

0650 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 82.000

33.000

627-00012  
 

254.000

GAL 

29.75000 3,421.25115.000

981.75

0655 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

610.000

SF  

9.75000 0.000.000

0.00

0660 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 103.000

0.000

627-30405  
 

103.000

SF  

16.00000 1,648.00103.000

0.00

0665 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

20.000

0.000

627-30410  
 

260.000

SF  

9.25000 185.0020.000

0.00

0670 *FLAGGING 6,660.250

1,318.300

630-00000  
 

10,400.000

HOUR

20.52000 163,719.857,978.550

27,051.52

0675 *TRAFFIC CONTROL INSPECTION 140.000

10.000

630-00007  
 

210.000

DAY 

51.25000 7,687.50150.000

512.50

0680 *TRAFFIC CONTROL MANAGEMENT 160.000

18.000

630-00012  
 

325.000

DAY 

431.00000 76,718.00178.000

7,758.00

0685 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

51.00000 102.002.000

0.00

0690 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.500

0.500

630-80335  
 

6.000

EACH

51.00000 153.003.000

25.50

0695 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

3.000

EACH

51.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.500

11.500

630-80341  
 

44.000

EACH

51.00000 1,122.0022.000

586.50

0705 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000

3.500

630-80342  
 

81.000

EACH

51.00000 2,065.5040.500

178.50

0710 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

1.500

630-80343  
 

5.000

EACH

51.00000 127.502.500

76.50

0715 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 37.000

0.000

630-80344  
 

74.000

SF  

22.00000 814.0037.000

0.00

0720 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

4.000

EACH

4,104.00000 8,208.002.000

0.00

0725 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.500

0.000

630-80358  
 

3.000

EACH

1,026.00000 1,539.001.500

0.00

0730 *DRUM CHANNELIZING DEVICE 50.000

50.000

630-80360  
 

200.000

EACH

25.75000 2,575.00100.000

1,287.50

0735 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000

2.000

630-80363  
 

12.000

EACH

26.00000 156.006.000

52.00

0739 PORTABLE TRAFFIC SPEED MONITOR 0.000

1.000

630-80367  
 

2.000

EACH

4,400.00000 4,400.001.000

4,400.00

0740 CONCRETE BARRIER (TEMPORARY) 1,859.000

0.000

630-80370  
 

3,718.000

LF  

32.31000 60,064.291,859.000

0.00

0741 ADDED ITEM (DOLLAR)/ RE-SET CONCRETE BARRIER (TEMP) 1.000

0.000

900-00006  
 

1.000

DOL 

2,281.92000 2,281.921.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *TRAFFIC CONE 100.000

0.000

630-80380  
 

200.000

EACH

5.25000 525.00100.000

0.00

0750 *IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

4.000

EACH

3,591.00000 7,182.002.000

0.00

0755 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

181,526.000

F A 

1.00000 0.000.000

0.00

0760 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0765 F/A PARTNERING 0.000

0.000

700-70011  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0770 F/A FUEL COST ADJUSTMENT 5,034.550

0.000

700-70016  
 

40,000.000

F A 

1.00000 5,034.555,034.550

0.00

0775 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

12,400.000

F A 

1.00000 0.000.000

0.00

0780 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0785 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

1,700.000

HOUR

1.00000 0.000.000

0.00

0786 F/A ON-THE-JOB TRAINEE 1,031.200

314.400

700-70023  
 

1,345.600

F A 

1.00000 1,345.601,345.600

314.40

0790 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0800 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0805 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0810 F/A GAS LINES 0.000

0.000

700-70180  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0815 F/A EROSION CONTROL 2,430.220

0.000

700-70380  
 

75,000.000

F A 

1.00000 2,430.222,430.220

0.00

0816 ADDED ITEM (DOLLAR)/ CONSTRUCT NEW ACCESS ROAD 1.000

0.000

900-00006  
 

1.000

DOL 

4,014.48000 4,014.481.000

0.00

CAT 1,628,760.77223,462.684,805,036.10CURRENT AMT0200 $ $ $

CAT NO0300 SB BRIDGE (G-15-R) 

0820 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

264.000

CY  

13.08000 0.000.000

0.00

0825 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

4.000

CY  

20.00000 0.000.000

0.00

0830 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

264.000

CY  

8.79000 0.000.000

0.00

0835 *HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

68.000

TON 

66.43000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0300 SB BRIDGE (G-15-R) 

0840 *DRILLING HOLE TO FACILITATE PILE DRIVING 0.000

0.000

502-00100  
 

150.000

LF  

47.75000 0.000.000

0.00

0845 *PILE TIP 0.000

0.000

502-00460  
 

16.000

EACH

109.00000 0.000.000

0.00

0850 *STEEL PILING (HP 12X53) 0.000

0.000

502-11253  
 

546.000

LF  

42.49000 0.000.000

0.00

0855 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

415.000

SY  

14.00000 0.000.000

0.00

0860 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

358.000

CY  

450.75000 0.000.000

0.00

0865 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

577.000

SY  

11.40000 0.000.000

0.00

0870 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

40,809.000

LB  

0.86000 0.000.000

0.00

0875 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

237.000

LF  

114.00000 0.000.000

0.00

0880 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

185.000

LF  

26.75000 0.000.000

0.00

0885 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

120.000

LF  

8.25000 0.000.000

0.00

0890 *PULL BOX (16"X24"X12") 0.000

0.000

613-07026  
 

2.000

EACH

308.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0300 SB BRIDGE (G-15-R) 

0895 *PRESTRESSING STEEL STRAND 0.000

0.000

618-00002  
 

726.000

MKFT

83.94000 0.000.000

0.00

CAT 0.000.00345,842.19CURRENT AMT0300 $ $ $

CAT NO0301 NB BRIDGE (G-15-Q) 

0900 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

317.000

CY  

13.08000 0.000.000

0.00

0905 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

4.000

CY  

20.00000 0.000.000

0.00

0910 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

317.000

CY  

8.79000 0.000.000

0.00

0915 *HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

81.000

TON 

66.43000 0.000.000

0.00

0920 *DRILLING HOLE TO FACILITATE PILE DRIVING 0.000

0.000

502-00100  
 

390.000

LF  

47.75000 0.000.000

0.00

0925 *PILE TIP 0.000

0.000

502-00460  
 

18.000

EACH

109.00000 0.000.000

0.00

0930 *STEEL PILING (HP 12X53) 0.000

0.000

502-11253  
 

822.000

LF  

42.49000 0.000.000

0.00

0935 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

498.000

SY  

14.00000 0.000.000

0.00

0940 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

423.000

CY  

450.75000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0301 NB BRIDGE (G-15-Q) 

0945 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

639.000

SY  

11.40000 0.000.000

0.00

0950 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

47,143.000

LB  

0.86000 0.000.000

0.00

0955 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

237.000

LF  

114.00000 0.000.000

0.00

0960 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

185.000

LF  

26.75000 0.000.000

0.00

0965 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

120.000

LF  

8.25000 0.000.000

0.00

0970 *PULL BOX (16"X24"X12") 0.000

0.000

613-07026  
 

2.000

EACH

308.00000 0.000.000

0.00

0975 *PRESTRESSING STEEL STRAND 0.000

0.000

618-00002  
 

858.000

MKFT

83.94000 0.000.000

0.00

CAT 0.000.00418,965.00CURRENT AMT0301 $ $ $

CAT NO0302 WALL B (G-15-H) 

0980 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

5,362.000

CY  

6.58000 0.000.000

0.00

0985 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

14,416.000

CY  

13.08000 0.000.000

0.00

0990 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

9,087.000

CY  

8.79000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0302 WALL B (G-15-H) 

0995 *BLOCK FACING 0.000

0.000

504-04410  
 

14,945.000

SF  

13.74000 0.000.000

0.00

0995 MATERIAL ALLOWANCE BLOCK FACING WALL "B" 15,456.000

0.000SF  

9.00000 139,104.0015,456.000

0.00

1000 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

36.000

CY  

411.75000 0.000.000

0.00

1005 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

2,455.000

LB  

0.86000 0.000.000

0.00

1010 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

4.000

EACH

106.00000 0.000.000

0.00

1015 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

1.000

EACH

152.00000 0.000.000

0.00

1020 *FENCE CHAIN LINK (48 INCH) 0.000

0.000

607-53148  
 

615.000

LF  

9.59000 0.000.000

0.00

CAT 139,104.000.00532,470.42CURRENT AMT0302 $ $ $

CAT NO0303 WALL C (G-15-J) 

1025 STRUCTURE EXCAVATION 3,000.000

4,743.000

206-00000  
 

10,324.000

CY  

6.58000 50,948.947,743.000

31,208.94

1030 *STRUCTURE BACKFILL (CLASS 1) 2,287.000

5,714.000

206-00100  
 

32,007.000

CY  

13.08000 104,653.088,001.000

74,739.12

1030 MATERIAL ALLOWANCE STRUCTURAL BACKFILL CLASS 1 713.000

-713.000CY  

4.55000 0.000.000

-3,244.15
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL C (G-15-J) 

1030 MATERIAL ALLOWANCE STRUCTURAL BACKFILL CLASS 1 5,000.000

-5,000.000CY  

3.87000 0.000.000

-19,350.00

1030 MATERIAL ALLOWANCE STRUCTURAL BACKFILL CLASS 1 6,500.000

-1.000CY  

3.87000 25,151.136,499.000

-3.87

1031 STRUCTURE BACKFILL (SPECIAL) (6 INCH MINUS ROCK) 3,968.000

0.000

206-00050  
 

3,968.000

CY  

22.00000 87,296.003,968.000

0.00

1032 ADDED ITEM (TON)/ STRUCTURE BACKFILL (SPECIAL) (1-1/2 
INCH ROCK)

0.000

0.000

900-00024  
 

0.000

TON 

21.50000 0.000.000

0.00

1035 *MECHANICAL REINFORCEMENT OF SOIL 1,794.000

3,668.000

206-00360  
 

20,113.000

CY  

8.79000 48,010.985,462.000

32,241.72

1036 GEOTEXTILE (DRAINAGE) (CLASS 1) WALL "C" SUBGRADE 
IMPROVEMENT

0.000

0.000

420-00112  
 

0.000

SY  

4.25000 0.000.000

0.00

1037 GEOTEXTILE (SEPARATOR) (CLASS 1) 2,618.000

0.000

420-00132  
 

2,618.000

SY  

2.65000 6,937.702,618.000

0.00

1040 *BLOCK FACING 1,985.000

4,271.000

504-04410  
 

20,753.000

SF  

13.74000 85,957.446,256.000

58,683.54

1040 MATERIAL ALLOWANCE BLOCK FACING WALL "C" 18,674.000

-4,271.000SF  

9.00000 129,627.0014,403.000

-38,439.00

1045 *CONCRETE CLASS B 13.300

0.000

601-01000  
 

26.000

CY  

411.75000 5,476.2813.300

0.00

1050 *REINFORCING STEEL (EPOXY COATED) 85.000

0.000

602-00020  
 

1,675.000

LB  

0.86000 73.1085.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0303 WALL C (G-15-J) 

1055 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

2.000

EACH

106.00000 0.000.000

0.00

1060 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

1.000

EACH

152.00000 0.000.000

0.00

1065 *FENCE CHAIN LINK (48 INCH) 0.000

0.000

607-53148  
 

614.000

LF  

9.59000 0.000.000

0.00

CAT 544,131.65135,836.301,061,154.93CURRENT AMT0303 $ $ $

CAT NO0304 WALL D (G-15-K) 

1070 STRUCTURE EXCAVATION 13,496.000

0.000

206-00000  
 

13,496.000

CY  

6.58000 88,803.6813,496.000

0.00

1071 ADDED ITEM (CUBIC YARD)/ (STRUCTURE BACKFILL SPECIAL) 
(GRADATION 1-1/2" TO 1/2")

1,180.000

0.000

900-00004  
 

1,180.000

CY  

21.60000 25,488.001,180.000

0.00

1072 ADDED ITEM (CUBIC YARD)/ (STRUCTURE BACKFILL SPECIAL) 
(GRADATION 2" TO 1/2")

6,543.000

0.000

900-00004  
 

6,543.000

CY  

18.35000 120,064.056,543.000

0.00

1073 ADDED ITEM (LUMP SUM)/ (MOBILIZATION) (ADDITIONAL 
CRUSHER SCREEN)

1.000

0.000

900-00014  
 

1.000

L S 

5,850.00000 5,850.001.000

0.00

1075 *STRUCTURE BACKFILL (CLASS 1) 18,342.000

0.000

206-00100  
 

27,088.000

CY  

13.08000 239,913.3618,342.000

0.00

1075 MATERIAL ALLOWANCE STRUCTURAL BACKFILL CLASS 1 1,814.000

0.000CY  

3.87000 7,020.181,814.000

0.00

1075 MATERIAL ALLOWANCE STRUCTURAL BACKFILL CLASS 1 5,474.000

0.000CY  

3.87000 21,184.385,474.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL D (G-15-K) 

1075 MATERIAL ALLOWANCE STRUCTURAL BACKFILL CLASS 1 9,428.000

0.000CY  

3.87000 36,486.369,428.000

0.00

1076 STRUCTURE BACKFILL (SPECIAL) (6 INCH MINUS ROCK) 1,206.000

0.000

206-00050  
 

1,206.000

CY  

22.00000 26,532.001,206.000

0.00

1077 ADDED ITEM (TON)/ STRUCTURE BACKFILL (SPECIAL) (1-1/2 
INCH ROCK)

72.310

0.000

900-00024  
 

72.310

TON 

21.50000 1,554.6772.310

0.00

1080 *MECHANICAL REINFORCEMENT OF SOIL 16,217.000

0.000

206-00360  
 

17,031.000

CY  

8.79000 142,547.4316,217.000

0.00

1081 GEOTEXTILE (DRAINAGE) (CLASS 1) WALL "D" SUBGRADE 
IMPROVEMENT

325.000

0.000

420-00112  
 

325.000

SY  

4.25000 1,381.25325.000

0.00

1082 GEOTEXTILE (SEPARATOR) (CLASS 1) 4,150.000

0.000

420-00132  
 

4,150.000

SY  

2.65000 10,997.504,150.000

0.00

1085 *BLOCK FACING 18,322.000

0.000

504-04410  
 

20,394.000

SF  

13.74000 251,744.2818,322.000

0.00

1085 MATERIAL ALLOWANCE BLOCK FACING WALL "D" 0.000

0.000SF  

9.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE BLOCK FACING WALL "D" 2,227.000

0.000SF  

9.00000 20,043.002,227.000

0.00

1090 *CONCRETE CLASS B 32.100

0.000

601-01000  
 

33.000

CY  

411.75000 13,217.1832.100

0.00

1095 *REINFORCING STEEL (EPOXY COATED) 1,056.950

0.000

602-00020  
 

2,212.000

LB  

0.86000 908.981,056.950

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0304 WALL D (G-15-K) 

1100 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

2.000

EACH

106.00000 0.000.000

0.00

1105 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

1.000

EACH

152.00000 0.000.000

0.00

1110 *FENCE CHAIN LINK (48 INCH) 0.000

0.000

607-53148  
 

724.000

LF  

9.59000 0.000.000

0.00

CAT 1,013,736.300.001,087,695.47CURRENT AMT0304 $ $ $

CAT NO0305 WALL E (G-15-I) 

1115 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,270.000

CY  

6.58000 0.000.000

0.00

1120 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

6,994.000

CY  

13.08000 0.000.000

0.00

1125 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

4,737.000

CY  

8.79000 0.000.000

0.00

1130 *BLOCK FACING 0.000

0.000

504-04410  
 

9,114.000

SF  

13.74000 0.000.000

0.00

1130 MATERIAL ALLOWANCE BLOCK FACING WALL "E" 9,462.000

0.000SF  

9.00000 85,158.009,462.000

0.00

1135 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

25.000

CY  

411.75000 0.000.000

0.00

1140 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

1,456.000

LB  

0.86000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/04/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:13

CUMULATIVE
AMOUNT

CAT NO0305 WALL E (G-15-I) 

1145 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

4.000

EACH

106.00000 0.000.000

0.00

1150 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

1.000

EACH

152.00000 0.000.000

0.00

1155 *FENCE CHAIN LINK (48 INCH) 0.000

0.000

607-53148  
 

389.000

LF  

9.59000 0.000.000

0.00

CAT 85,158.000.00282,555.13CURRENT AMT0305 $ $ $

CAT NO0306 WILDLIFE STRUCTURE (G-15-S) 

1160 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

789.000

CY  

11.35000 0.000.000

0.00

1165 STRUCTURE EXCAVATION 740.000

0.000

206-00000  
 

2,595.000

CY  

6.58000 4,869.20740.000

0.00

1170 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,031.000

CY  

13.08000 0.000.000

0.00

1175 *SHORING 1.000

0.000

206-01750  
 

1.000

L S 

26,161.00000 26,161.001.000

0.00

1180 AGGREGATE BASE COURSE (CLASS 6) 16.000

0.000

304-06007  
 

66.000

CY  

40.00000 640.0016.000

0.00

1181 STEEL PILING (HP 12X53) 240.000

0.000

502-11253  
 

240.000

LF  

42.49000 10,197.60240.000

0.00

1185 *STRUCTURAL PLATE ARCH (SPECIAL) 44.000

0.000

510-20100  
 

144.000

LF  

699.25000 30,767.0044.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WILDLIFE STRUCTURE (G-15-S) 

1185 MATERIAL ALLOWANCE STRUCTURAL PLATE ARCH (SPECIAL) 100.000

0.000LF  

438.00000 43,800.00100.000

0.00

1190 *CONCRETE CLASS B 33.600

0.000

601-01000  
 

100.000

CY  

411.75000 13,834.8033.600

0.00

1195 *REINFORCING STEEL 4,125.000

0.000

602-00000  
 

9,542.000

LB  

0.87000 3,588.754,125.000

0.00

CAT 133,858.350.00228,682.87CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1200 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

24,837.00000 24,837.001.000

0.00

1205 *FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

32,367.00000 32,367.001.000

0.00

1210 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,462.00000 2,462.001.000

0.00

CAT 59,666.000.0059,666.00CURRENT AMT0400 $ $ $

$ 3,604,415.07359,298.98$8,822,068.11$CURRENT AMTPROJECT TOTAL


